DLA SYSTEMS INTEGRATION OFFICE

(DSIO-U)
DISTRIBUTION STANDARD SYSTEM (DSS) PROJECT DEVELOPMENT PLAN (PDP)
A [ C | D E F G H [ J K L M N o P Q
1 |DSS PROJECT DEVELOPMENT PLAN RESOURCE WORK SHEET
2 |Data As Of: 05/03/01 Work Hours 176 168 184 168 176 184 160 184 176 168 184 160 2,088
3 FY 2001 FY 2002
4 | InfoMan | SCR NO. RESOURCE CATEGORIES Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb TOTAL
5 PGC TOTAL AUTHORIZED STRENGTH 152 152 152 152 152 152 152 152 152 152 152 152 1,824
6 BEGINNING STRENGTH* 140 140 140 140 140 141 141 141 141 141 141 141 1,681
7 PROJECTED GAINS/LOSES - - - - 1 - - - - - - - 1
8 TOTAL AVAILABLE RESOURCES 140 140 140 140 141 141 141 141 141 141 141 141 1,682
9
10 AVAILABLE WORK HOURS: 24,552 23,436 25,668 23,436 24,728 25,852 22,480 25,852 24,728 23,604 25,852 22,480 292,668
11
12 ENTITLEMENTS (INDIRECT):
13 LEAVE LEAVE/HOLIDAYS 3,953 3,773 4,133 3,773 3,981 4,162 3,619 4,162 3,981 3,800 4,162 3,619 47,120
14 ENTITLEMENT % 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16%
15
16 ADMINISTRATIVE (INDIRECT):
17| ADM SUPERVISION SUPERVISORY 614 586 642 586 618 646 562 646 618 590 646 562 7,317
18| ADM CLERICAL CLERICAL 503 480 526 480 507 530 461 530 507 484 530 461 6,000
19 ADM ADMIN ADMIN ACTIVITIES 34 33 36 33 35 36 31 36 35 33 36 31 410
20| ADM ADMIN J643 SUPPORT 37 35 39 35 37 39 34 39 37 35 39 34 439
21| ADM TRAINING TRAINING 540 516 565 516 544 569 495 569 544 519 569 495 6,439
22| ADM | BUSINESS MGT BUSINESS MANAGEMENT 368 352 385 352 371 388 337 388 371 354 388 337 4,390
23 TOTAL ADMINISTRATIVE: 2,097 2,001 2,192 2,001 2,112 2,208 1,920 2,208 2,112 2,016 2,208 1,920 24,994
24 ADMIN. % 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9%
25
26 TOTAL INDIRECT 6,050 5,775 6,325 5,775 6,093 6,370 5,539 6,370 6,093 5,816 6,370 5,539 72,113
27 \ \ | \ \ \ \ \
28 DIRECT LABOR AVAILABLE 18,502 17,661 19,343 17,661 18,635 19,482 16,941 19,482 18,635 17,788 19,482 16,941 220,555
29 DIRECT %} 75%} 75%] 75%| 75%} 75%} 75%] 75% 75%} 75%] 75%} 75%} 75% 75%
30
31 RESOURCE % ENTITLEMENTS 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16% 16%
[32] ADMINISTRATIVE 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9% 9%
[33] DIRECT 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75% 75%
34
35 MAINTENANCE (DIRECT):
36| WSP DSS-HOTLN Hotlines 44 42 46 42 45 47 40 47 45 42 47 40 527
37| WSP DSS-WARMLINE Warmlines 1,768 1,687 1,848 1,687 1,780 1,861 1,619 1,861 1,780 1,699 1,861 1,619 21,072
38| WSP DSS-PRESCR Pre-SCR Analysis 246 234 257 234 247 259 225 259 247 236 259 225 2,927
39| WSP DSS-INFRASTR Infrastructure 1,424 1,359 1,489 1,359 1,434 1,499 1,304 1,499 1,434 1,369 1,499 1,304 16,975
Delta Support (Ogden, New Cumberland, Ft. Belvoir,
44| WSP DELTA Battlecreek, Columbus, Philadelphia, Dayton) 491 469 513 469 495 517 450 517 495 472 517 450 5,853
45| WB3 | AWS-CA AWS Support (AF BRAC Depots) 196 187 205 187 198 207 1,181
46| WB3 PROMISS PROMISS Support of Red River Army Depot 98 94 103 94 99 103 90 103 99 94 103 90 1,171
47| WB3 | VTRAC Vehicle Tracking (Red River Army Depot) 49 47 51 47 49 52 45 52 49 47 52 45 585
48| WSP DSS-DOCUM Documentation 982 937 1,027 937 989 1,034 899 1,034 989 944 1,034 899 11,707
49 MAINTENANCE TOTAL 5,298 5,057 5,539 5,057 5,336 5,579 4,671 5,372 5,138 4,905 5,372 4,671 61,998
50
51 AVAILABLE FOR DIRECT PROJECTS 13,204 12,604 13,804 12,604 13,299 13,903 12,270 14,110 13,497 12,883 14,110 12,270 158,557
52
53 DSS PROJECT SUPPORT (DIRECT):
54| WSP | DSS-SUPPORT DSS Support 2,946 2,812 3,080 2,812 2,967 3,102 2,698 3,102 2,967 2,832 3,102 2,698 35,120
64| WSP | DSS-CA Customer Assistance
65 HQ DLA 179 171 187 171 181 189 164 189 181 172 189 164 2,136
66 BSM Support 368 352 385 352 371 388 337 388 371 354 388 337 4,390
67 DDC 982 937 1,027 937 989 1,034 899 1,034 989 944 1,034 899 11,707
68 Depots 147 141 154 141 148 155 135 155 148 142 155 135 1,756
69 Military Services 88 84 92 84 89 93 81 93 89 85 93 81 1,054
70 HQ/DDC Customer Emergencies/Unplanned Work 98 94 103 94 99 103 90 103 99 94 103 90 1,171
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71| WAQ DSS SCR PROJECTS (DIRECT):
72
73 Implementations
74| 102100 |DSS-NCO0-094 Provide Support for FY01.2 1693 1633 1740 1223 6,289
75| 104981|DSS-RE1-055 Provide Support for FY01.3 1174 1228 1066 1174 4,642
76 Release FY01.3
77 97974 |DSS-AL0-031 Total Cube on Appropriation Summary 170 162 178 162 672
78 97604 |DSS-AL0-046 Continuous Pack 49 46 51 46 192
79 92051 |DSS-AT4-253R4 Powership Plus and Upfront Processing for OCONUS 425 419 432 419 1,695
80 81344 |DSS-DD8-763 FMS NOA Form 1348-5 27 23 33 23 106
81 75508 |DSS-DT6-509R4 Manual Review Flag for Excessive Value Shipment 519 511 527 511 2,068
82 98831 |DSS-ID0-030 Change Location Survey Logic in DSS 125 119 130 119 493
83 97290 |DSS-ID0-034 Increase Number of Address Lines on Trans Docs 520 496 544 496 2,056
84| 100158 |DSS-ID0-055 TPF Modernization 552 547 560 547 2,206
85 99697 |DSS-1D0-059 Use CCP Exclusion Logic for Port Code 101 301 12 12 13 12 49
86| 100022 |DSS-ID0-060 Provide Carrier Pick-up Time in Freight 858 225 215 235 215 890
87| 100911 |DSS-ID0-074 Create Standard Test Bed 136 129 144 129 538
88| 100743 |DSS-ID0-077 Item Data Verification Against FLIS 99 94 103 94 390
89| 100840 |DSS-ID0-080 Ship Pref Table Make Rdd And Ipg Independent 56 54 58 54 222
90 70976 |DSS-MM7-618 Automated Hazardous Material Segregation 247 236 258 236 977
91 79350 |DSS-MM7-713 Receive Extended ltem Description for TCMD 270 257 282 257 1,066
92 71575 |DSS-MM8-758 Process AE6/BL Status 19 17 20 17 73
93 97827 |DSS-NCO0-022 Change to RF Pack Screens 40 33 73
94 99068 |DSS-NCO0-090 Frustrated Mros Release Code Request 47 44 49 44 184
95| 102110 |DSS-NCO0-113 Modify Existing Item Data Reports And Add New 204 195 213 195 807
96| 102849 |DSS-NCO0-143 Include Book To Book Adjustments In IAV/CAV 20 16 21 16 73
97 98645 |DSS-NV0-028 Nightly Or Weekly Purge For Cosis Work 39 37 40 37 153
98 83014 |DSS-RC8-815 IVN Supplement (RI168) 98 94 103 94 389
99 83208 |DSS-RC8-822 Product Receipt Evaluation Process (PREP) 72 69 75 69 285
100| 98768 |DSS-RE0-008 Add New Logic for Hazardous 179 171 187 171 708
101 103363 |DSS-RE0-152 TPF Transship 570 565 581 565 2,281
102| 104831 |DSS-RE1-040 OSP-Workload Planning For FY01.3 56 48 63 48 215
103| 79199 |DSS-RE8-719 SF 364 - Redesign for Auto ROD Initiation 76 66 82 66 290
104| 86874 |DSS-SHO0-075 Require PDO of New Procurement be Prohibited 12 12 13 12 49
105 102918 |DSS-SH0-137 Low Asset Count/Perpetual Invt At Paper Sites 88 81 96 81 346
106/ 100320 |DSS-TT6-487R1 WWX Dimensional Weight 215 215 215 215 860
107 103123 |MIS-NC0-146 Create New Data Elements For Denials 10 8 18
108 103209 |MIS-NCO0-148 New MIS Data Elements for Chill & Freeze-DDYJ 10 9 19
109| 103086 |MIS-NCO0-150 Establish New Data Elements For MTIS Materiel 31 25 38 25 119
110| 102441 |MLS-MAP-127 Coordination for Requirements for DSS at DDMA 850 824 874 824 3,372
111 Release FY02.1
112] 88563|DSS-EF9-886 Change Print Protocol 445 466 406 445 1,762
113 73477|DSS-ES5-358 Electronic Data Interchange (EDI) GBL Data Maintenance 159 166 145 159 629
114 102675|DSS-HQO0-133 Major Enhancements To DSS Incoming SDR Program 175 389 185 169 177 185 161 185 1,626
115 97264 |DSS-ME0-025 Partialing of P Picks 67 71 61 67 266
116/ 102775|DSS-MEO0-136 Problem In D421 82 85 74 82 323
117| 88772|DSS-ME9-890 SCR for Auto Noun Insert on MRO Rec. 50 52 46 50 198
118| 86457 |DSS-MM8-834 Transfer Of DMISA Coded Mat To SOW Acct 56 58 52 56 222
119 87175|DSS-MM8-848 Upgrade EDI 858 to Version 4010 211 221 192 211 835
120 101672|DSS-NCO0-098 Select Sat Del At Time Of Entry For ESOCS 46 48 42 46 182
121| 100870|DSS-NCO0-109 RF Incomplete Picks Against Partial Cancellation 136 142 124 136 538
122| 102229|DSS-NCO0-110 Make Item Data Tables Global 288 294 276 294 1,152
123| 100861|DSS-000-076 Link UpsFedex Track Nbr. To Ocn For Receipts 115 121 105 115 456
124| 100976 |DSS-O00-092 Research TCN On C8AG MRO History Inquiry Screen 23 24 21 23 91
125 97302|DSS-PWO0-043 Exclude MROS W/Del Pri Cd B from Manifesting 143 150 129 143 565
126 98625|DSS-RE0-004 Hazardous Info on TCMD 44 46 40 44 174
127| 98769 |DSS-RE0-010 Haz Container ID Label Format 53 55 48 53 209
128/ 103269 |DSS-RE1-009 Cylinder/ODS Material At Richmond 1481 1549 1346 1481 5,857
129| 103110|DSS-RE1-027 OSP - SASP 296 309 270 296 1,171
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130 104517|DSS-RE1-032 DDMA - MLS to DSS Data Transfer 2291 2396 2083 2291 9,061
131 82321|DSS-RE6-537R1 Immediate Pick Release Incident to ECS Stow 62 65 57 62 246
132 72928|DSS-RW7-665 Radioactive Reporting Requirements 71 74 65 71 281
133| 101132|DSS-TRO0-095 Modify Pack Lane Portion Of Pick Ticket 48 50 43 48 189
134| 101454|DSS-TR0O-114 MRO W/Extended RDD's 24 25 22 24 95
135 73659 |DSS-TT6-518 Change DSS/CCP Rcvng Process to accept EDI GBL 41 42 36 41 160
136 103759 MIS-RE0-004 MIS Audit & Error Screens 74 78 68 74 294
137/ 103761|MIS-REO-005 MIS Net Land Cost Errors 31 32 28 31 122
138| 103743|MIS-RE0-006 MIS Displaying Message For SBSS Trans 14 15 13 14 56
139| 103114 |MIS-REO-156 MIS Reports For DDC J3/40 101 106 92 101 400
140 Release FY02.2
141 95280 |DSS-EF9-975 INV - Complete and Sample Inventory 129 135 117 129 1143 1143 1200 1086 5,082
142] ECS
143 102193|DSS-NCO0-104 Replace Microsoft SNA Mgr. W/Mgseries For ECS 158 158 158 158 158 158 142 1,090
144| 102355|DSS-NCO0-105 Replacement Of ECS Borland Compiler 282 339 479 678 678 678 678 678 678 5,168
145/ 102721|DSS-0O00-132 Expand Rec-To-Storage Cnvyr For DDOO B416 277 277 277 277 278 1,386
146| 103780|DSS-RE1-008 Refurbish DDNV AS/RS and PLT CNVYR SYS - ADNDM 1 344 344 138 826
147| 98635|DSS-DC0-996 SCR to Add ECS to DDDC Stackman MHE 402 402 402 632 632 689 683 3,842
148 Emergency SCRs
149| 102716 |DSS-DCO0-130 UPS/RPS Labels And EDI 208 202 214 624
150, 101087 |DSS-HIO0-124 Cleanup Of Aged BDNS 104 112 216
151 102600 |DSS-HQO0-134 Powertrack Direct Ocean Carrier Booking EDI CBL 308 302 319 302 308 1,539
152| 101708 |DSS-HQO-151 Data Request To Support IMACS 183 182 365
153| 98368 |DSS-ID0-032 MRM#15 3PL Prototype 510 508 518 508 510 2,554
154 101000 |DSS-ID0-081 Materiel in Transit -
155 103058 |DSS-NCO0-145 Reestablish Audit Listing Capability 220 214 228 662
156| 103730 |DSS-NCO0-158 New Active Item Walk/Pick Area (DDSP-East) 115 181 195 181 189 195 1,056
157| 98551 |DSS-RE0-037 Navy Sit Query for Proof of Receipt 145 145 150 440
158| 103689 |DSS-RE1-010 HMIS Interface For Radioactive 54 208 204 466
159| 104876 |DSS-RE1-054 Print Edit for HAIS 28 29 57
160| 102523 |MIS-NC0-120 MIS NLC Billing Report 157 8 8 173
161 102524 |MIS-NCO0-121 MIS NLC Manual Counts 22 18 22 62
162| 102525 |MIS-NCO0-122 MIS AF Budget Code Billing Report 5 5 10
163| 103087 |MIS-NCO0-149 Update MIS DBOF/NonDBOF Billing Report 35 27 43 27 132
164
165
166 TOTAL DSS PROJECTS 14,589 14,390 15,282 14,115 14,901 15,001 13,147 14,526 7,455 7,219 7,631 6,851 145,109
167
168 DIRECT LABOR TOTALS 19,887 19,448 20,822 19,173 20,238 20,580 17,818 19,898 12,594 12,124 13,003 11,522 207,106
169 \ \ [ [ \ \ \ \ \ \
170 DIRECT AVAILABLE (1,385) (1,786) (1,478) (1,511) (1,602) (1,098) (877) (416) 6,041 5,664 6,479 5,419 (10,155)
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